CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 16

DATE: 3/21/2005

THIS WEEK

DAYS WORKED: ) TOTAL DAYS WORKED: 72
TRUCKS LOADED: 595 TOTAL TRUCKS LOADED: 5,760
% MATERIAL REMOVED: 7.5 TOTAL % MATERIAL REMOVED: 86.€

AIR MONITORING RESULTS:
All test results remained below regulatory limits.

COMMENTS:
Total material removed is based on revised quantity estimate of 94,685 cubic yards. (Previous estimated
quantity was 84,000 cubic yards.)

VISITORS TO SITE:
No visitors to site this week.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Continue removal of material as weather allows.






